[bookmark: _GoBack]Weekly Report 1

Date: 9/10/2012
Project Name: Rawlings Football Helmet Accelerometer System
Group Number: N/A
Group Members: Seth Bensussen, Amanda Pavlicek, Naomi Ebstein

Current status of project: 
We have selected our project and are trying to schedule a face-to-face meeting with our client within the next few days to learn more about the details of the project.

Work completed in the last week: 
We selected our group and project. We have been in contact via email with Rawlings trying to find a time to go visit them that works for both them and us.

Work planned for next week: 
We plan to meet with our client and complete our project scope by this Wednesday.  We also plan on doing further research on the project, beginning with background literature readings.

Anything needed from client or TA or instructor to continue work: 
We need to find a time that works for all three of us and the client to meet, or at least talk by phone, in the next few days in order to turn in the project scope in time. 


