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Project Name: Rawlings Football Helmet Accelerometer System
Group Number: 17
Group Members: Seth Bensussen, Amanda Pavlicek, Naomi Ebstein

Current status of project: 
We have done most of the background literature and patent research for our project.  In the upcoming weeks we plan to finalize the position for the accelerometer in order to start performing safety tests. When we determine the location for the accelerometer in the helmet, we will meet with Marc to confirm before we start testing.

Work completed in the last week: 
We continued preliminary research on background information, patents, and existing technologies.  We put together our preliminary presentation and have been writing our first paper. We also signed a non-disclosure agreement with Rawlings and received confidential data and information regarding our product that we are looking over.

Work planned for next week: 
We plan to continue researching any relevant information with our main immediate goal being the placement of the accelerometer system.

Anything needed from client or TA or instructor to continue work:
We will try to meet with our client Marc after we find the position for the accelerometer so that we can begin safety testing. We would ideally like to do this in the next two weeks.

